

**EXTENSION ACTIVITIES TO BE CARRIED DURING THE YEAR 2015-16**

(w.e.f. June 2015 to March 2016)

**June 2015**

OFFICE	Activities	Tentative Date/period
KVK Kathua	Seed Treatment Campaign	3 <sup>rd</sup> /4 <sup>th</sup> week
KVK Doda	Vety. Clinical Camp	4 <sup>th</sup> week
KVK Reasi	Clinical Camp	03-06-2015

**July 2015**

OFFICE	Activities	Tentative Date/period
KVK Jammu, Kathua, Rajouri, Poonch, Reasi, Doda	ICAR Foundation Day	16 <sup>th</sup> July 2015
KVK Doda	Vety. Clinical Camp	Last week

**August 2015**

OFFICE	Activities	Tentative Date/period
Directorate of Extension	Meeting of Director Research, Deans, Pls and PCs of KVKs for finalization of Technologies to be tested in OFTs	2 <sup>nd</sup> fortnight
KVK Jammu	Parthenium Awareness week	2 <sup>nd</sup> week
KVK Kathua	Vety. Clinical Camp	1 <sup>st</sup> week
	Parthenium Awareness week	2 <sup>nd</sup> week
KVK Poonch	Kisan Gosthi	2 <sup>nd</sup> week
	Vety. Clinical Camp	4 <sup>th</sup> week
	Parthenium week	2 <sup>nd</sup> week

**September 2015**

OFFICE	Activities	Tentative Date/period
KVK Jammu	14 <sup>th</sup> SAC meeting	1 <sup>st</sup> week
	Field Day (Mash)	2 <sup>nd</sup> week
KVK Kathua	8 <sup>th</sup> SAC meeting	1 <sup>st</sup> week
	Field Day (Maize)	4 <sup>th</sup> week
	Lantana Awareness Programme	2 <sup>nd</sup> week
KVK Rajouri	Kisan Gosthi	1 <sup>st</sup> week
	Field Day(Pulses)	1 <sup>st</sup> week
	9 <sup>th</sup> SAC meeting	2 <sup>nd</sup> week
KVK Doda	9 <sup>th</sup> SAC meeting	3 <sup>rd</sup> week
	Kisan Mela	4 <sup>th</sup> week
KVK Poonch	Kisan Mela	1 <sup>st</sup> week
	8 <sup>th</sup> SAC meeting	2 <sup>nd</sup> week
KVK Reasi	SAC meeting	2 <sup>nd</sup> week
	Kisan Mela	2 <sup>nd</sup> week

	<i>Kisan Gosthi</i>	<i>2<sup>nd</sup> week</i>
	<i>Field Days Maize, Fodder, Pulses, Maize, Oil Seeds, Til, Spices</i>	<i>1<sup>st</sup> week 2<sup>nd</sup> week</i>

### October 2015

<b>OFFICE</b>	<b>Activities</b>	<b>Tentative Date/period</b>
<i>Directorate of Extension</i>	<i>ZREAC Rabi</i>	<i>2<sup>nd</sup> Week</i>
	<i>Technological backstopping of KVK staff</i>	<i>2<sup>nd</sup> week</i>
<i>KVK Jammu</i>	<i>Kisan Mela</i>	<i>2<sup>nd</sup> week</i>
	<i>Field Day (Maize)</i>	<i>1<sup>st</sup> week</i>
	<i>Field Day(Paddy)</i>	<i>3<sup>rd</sup> week</i>
	<i>Visit of the university authorities to Commodity specific villages Raipur Sajda for Rice and Chak Bhagwan for fisheries</i>	<i>4<sup>th</sup> week</i>
<i>KVK Kathua</i>	<i>Kisan Mela</i>	<i>2<sup>nd</sup> week</i>
	<i>Kisan Gosthi</i>	<i>2<sup>nd</sup> week</i>
	<i>Clinical Camp</i>	<i>1<sup>st</sup> week</i>
	<i>Field Days(Paddy)</i>	<i>2<sup>nd</sup> week</i>
	<i>Visit of the university authorities to Commodity specific village Sultanpur for introduction of traditional basmati and HYV of Rice</i>	
	<i>Seed Treatment Campaign</i>	<i>4<sup>th</sup> week</i>
<i>KVK Doda</i>	<i>Kisan Gosthi</i>	<i>1<sup>st</sup> week</i>
	<i>Field Day(Maize)</i>	<i>2<sup>nd</sup> week</i>
	<i>Awareness Programme on soil testing</i>	<i>3<sup>rd</sup> week</i>
	<i>Visit of the university authorities to Commodity specific village Malothi Block Bhala for Garlic</i>	<i>4<sup>th</sup> week</i>
<i>KVK Rajouri</i>	<i>Kisan Mela</i>	<i>2<sup>nd</sup> week</i>
	<i>Kisan Gosthi</i>	<i>2<sup>nd</sup> week</i>
	<i>Swachch Bharat Abhiyan</i>	<i>2<sup>nd</sup> October</i>
	<i>Field Day (Maize)</i>	<i>1<sup>st</sup> week</i>
<i>KVK Poonch</i>	<i>Kisan Gosthi</i>	<i>2<sup>nd</sup> week</i>
	<i>Awareness Programme on soil testing</i>	<i>2<sup>nd</sup> week</i>
	<i>Visit of the university authorities to Commodity specific village Digwar block Haveli as Maize</i>	<i>3<sup>rd</sup> week</i>

### November 2015

<b>OFFICE</b>	<b>Activities</b>	<b>Tentative Date/period</b>
<i>Directorate of Extension</i>	<i>Technological backstopping of KVK staff</i>	<i>2<sup>nd</sup> Week</i>
<i>KVK Jammu</i>	<i>Kisan Gosthi</i>	<i>1<sup>st</sup> week</i>

	<i>Vety. Clinical Camp</i>	<i>4<sup>th</sup> week</i>
<i>KVK Rajouri</i>	<i>KVK Foundation Day</i>	<i>13<sup>th</sup> Nov. 2015</i>
<i>KVK Poonch</i>	<i>Seed Treatment Campaign</i>	<i>1<sup>st</sup> week</i>
<i>KVK Reasi</i>	<i>Ex-Trainee Sammelan</i>	<i>4<sup>th</sup> week</i>
	<i>KVK Foundation Day</i>	<i>-</i>
	<i>Visit of the university authorities to Commodity specific organic village Talwara</i>	<i>2<sup>nd</sup> week</i>

### December 2015

<b>OFFICE</b>	<b>Activities</b>	<b>Tentative Date/period</b>
<i>KVK Jammu</i>	<i>Kisan Gosthi</i>	<i>2<sup>nd</sup> week</i>
<i>KVK Kathua</i>	<i>Vety. Clinical Camp</i>	<i>2<sup>nd</sup> week</i>
<i>KVK Doda</i>	<i>Kisan Gosthi</i>	<i>1<sup>st</sup> week</i>
	<i>KVK Foundation Day</i>	<i>1<sup>st</sup> Dec 2015</i>
<i>KVK Rajouri</i>	<i>Vety. Clinical Camp (Two locations)</i>	<i>1<sup>st</sup> week</i>
	<i>Field Day (Oats)</i>	<i>2<sup>nd</sup> week</i>
	<i>Visit of the university authorities to Commodity specific villages Bhajwal and Bagla in Sunderbani block for vegetales</i>	<i>3<sup>rd</sup> week</i>
<i>KVK Poonch</i>	<i>Kisan Gosthi</i>	<i>2<sup>nd</sup> week</i>
<i>KVK Reasi</i>	<i>Kisan Gosthi</i>	<i>4<sup>th</sup> week</i>
	<i>Yellow Rust disease of wheat management</i>	<i>3<sup>rd</sup> week</i>
	<i>Swacch Bharat Abhiyan</i>	<i>Last week</i>

### January 2016

<b>OFFICE</b>	<b>Activities</b>	<b>Tentative Date/period</b>
<i>Directorate of Extension</i>	<i>Technological backstopping of KVK staff</i>	<i>2<sup>nd</sup> week</i>
<i>KVK Kathua</i>	<i>KVK Foundation Day</i>	<i>8-01-2016</i>
	<i>Yellow Rust Management Campaign</i>	<i>4<sup>th</sup> week</i>
<i>KVK Rajouri</i>	<i>Field Day (Oil seed)</i>	<i>3<sup>rd</sup> week</i>
	<i>Yellow Rust Management Campaign</i>	<i>3<sup>rd</sup> week</i>
<i>KVK Poonch</i>	<i>Kisan Gosthi</i>	<i>1<sup>st</sup> week</i>
<i>KVK Reasi</i>	<i>Field Day(Mustard)</i>	<i>2<sup>nd</sup> week</i>
	<i>Important days</i>	

### February 2016

<b>OFFICE</b>	<b>Activities</b>	<b>Tentative Date/period</b>
<i>Directorate of Extension</i>	<i>University Kisan Mela</i>	<i>2<sup>nd</sup> week</i>
	<i>Meeting of Director Research, Deans, Pls and PCs of KVKs for finalization of</i>	<i>2<sup>nd</sup> fortnight</i>

	<i>Technologies to be tested in OFTs</i>	
<i>KVK Jammu</i>	<i>Kisan Mela</i>	<i>1<sup>st</sup> week</i>
	<i>Yellow Rust Management Campaign</i>	<i>2<sup>nd</sup> week</i>
<i>KVK Kathua</i>	<i>Yellow rust management Campaign</i>	<i>1<sup>st</sup> week</i>
	<i>Kisan Mela</i>	<i>2<sup>nd</sup> week</i>
	<i>Kisan Gosthi</i>	<i>2<sup>nd</sup> week</i>
	<i>Vety. Clinical Camp</i>	<i>3<sup>rd</sup> week</i>
<i>KVK Doda</i>	<i>Kisan Mela</i>	<i>1<sup>st</sup> week</i>
	<i>10<sup>th</sup> SAC meeting</i>	<i>2<sup>nd</sup> week</i>
<i>KVK Rajouri</i>	<i>Kisan Mela</i>	<i>2<sup>nd</sup> week</i>
	<i>Kisan Gosthi</i>	<i>2<sup>nd</sup> week</i>
<i>KVK Poonch</i>	<i>9<sup>th</sup> SAC meeting</i>	<i>1<sup>st</sup> week</i>
	<i>Kisan Mela</i>	<i>4<sup>th</sup> week</i>
<i>KVK Reasi</i>	<i>SAC meeting</i>	<i>2<sup>nd</sup> week</i>

### **March 2016**

<b>OFFICE</b>	<b>Activities</b>	<b>Tentative Date/period</b>
<i>Directorate of Extension</i>	<i>University level workshop of KVKs</i>	<i>2<sup>nd</sup> week</i>
<i>KVK Jammu</i>	<i>SAC meeting</i>	<i>1<sup>st</sup> week</i>
	<i>Field Day(Mustard)</i>	<i>1<sup>st</sup> week</i>
	<i>Visit of the university authorities to Commodity specific village Datryal block Marh for wheat</i>	
<i>KVK Kathua</i>	<i>SAC Meeting</i>	<i>1<sup>st</sup> week</i>
	<i>Field Day(Mustard)</i>	<i>1<sup>st</sup> week</i>
<i>KVK Rajouri</i>	<i>10<sup>th</sup> SAC meeting</i>	<i>1<sup>st</sup> week</i>
	<i>Field Day (wheat)</i>	<i>1<sup>st</sup> week</i>
<i>KVK Poonch</i>	<i>Field Day (wheat)</i>	<i>1<sup>st</sup> week</i>
<i>KVK Reasi</i>	<i>Kisan Mela</i>	<i>2<sup>nd</sup> week</i>